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SECTION 01 00 00
GENERAT, REQUIREMENTS
1.1 GENERAL INTENTION
A. Contractor shall completely prepare site for bullding opsrations, including
demolition and removal of existing structures, and furnish labor and
materials and perform work for VA Pittsburgh Healthcare System, Univezrsity
Drive division, CABRES Consolidation Phase 2, Research Office Building #30

as required by drawings and specifications.

B. Visits to the site by Bidders may be made only by appointment with the
Resident Engineer’s Office {412-360-6239).

C. Office of Astorino, 227 Fort Pitt Boulevard, Pittsburgh, PA 15222 as
Architect Engineers, will render certain technical services during
construction. Such services shall be considered as advisory to the
Government and shall not be construed as expressing or implying a contractual
act of the Government without affirmations by Contracting Officer or his
duly authorized representative.

D. Before placement and installation of work subject to tests by festing
laboratory retained by Contractor, the Contractor shall submit to the
Resident Engineer their weekly testing schedule four days in advance.

E. All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA police, be

identified by project and employer, and restricted from unauthorized access.

F. Prior to commencing work, general contractor shall provide proof that an
OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will maintain
a presence at the work site whenever the general or subcontractors are

present.

G. Training:

1. ALl employees of general contractor or subcontractors shall have the
10~hour or 30-hour OSHA certified Construction Safety course and/or other
relevant competency training, as determined by the RE.

Z. Submit training records of all such employees for approval before the
start of work or before the employee arrives on site.

1.2 STATEMENT OF BID ITEM(S)
A. ITEM I,GENERAL CONSTRUCTION: Work includes general construction,

alterations, site work, site utilities, rcads, walks, gfading, drainage,
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mechanical and electrical work, utility systems, elevators, roof top helipad
and the necessary removal of existing structures, abatement and construction

and certain other items.

B. BASE BID:

1. Contractor shall furnish labor and materials, equipment, transportation,
supervision, coordination and services required to perform‘and complete .
the work reguired by drawings and specifications for the CARES
Consolidation Projects, Research Office Building work at the VA
Pittsburgh Health Care System, University Drive Division, University
Drive C, Pittsburgh, PA 15240-1005. The work will consist of one partial
mechanical basement level, three stories of offices (two floors of
offices and open areas and one floor of office and mechanical room), and
one rooftop helipad. A bridge connecting the helipad by an intermediate
patient/service elevator stop and the third floer of the main hospital
(Building 1) is part of the work.

2. The Research Office Building is a new facility intended to provide offices
and future research spaces for the VA's Research and Development group.
It is to be constructed at the VA University Drive site in the Cakland
section of Pittsburgh, PA, adjacent to the existing VA hospital.

3. The gross area of the project is 99,3538 square feet and is broken down

| as follows:

Basement mechanical eguipment 20,930 5.F.

Ground floor - offices, conference area, open area

for future lab 25,206 5.F
First floor - offices and open area for future lab 25,668 S.F.
Second floor — offices and mechanical equipment

robm 23,429 5.F.
Third floor bridge 1,958 S.F.
Roof 1,548 S5.F.
Total gross area 99,358 5.F.

4. The new building will be connected to the third flooxr of the existing

hospital building by a restricted access bridge.

The base bid work is broken into 4 CLIN items for funding reasons as listed

below. Work for these separate items is considered Base Bid work but items
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need to be separated cut due to the government ability to fund and pay for
this work under separate funding streams.

CLIN 001, Work includes general Construction, alterations, Site work, Site
utilities, roads, walks grading, drainage, mechanical & electrical work,
utility systems, elevators, roof top helipad, and the necessary removal of
existing structures, and construction of certain other items, with the
exception of the three separate Base bid items listed below.

BASE RID-CLIN 002, ASBESTOS ABATEMENT: Under this work, the
Contractor shall provide asbestos abatement as
described in specification sections 02 32 11
TRADITIONAL ASBESTOS ABATEMENT, 02 82 13.19
ASBESTCS FLCOR TILE AND MASTIC ABATEMENT and 02 82
13.21 ASBESTOS ROOFING ABATEMENT.

BASE RID-CLIN~003, HAZARDOUS WASTE ABATEMENT: UNDER THIS
Work, the Contractor shall provide lead paint
abatement as described in specification section 02
83 33.13. :

BASE BID-CLIN-004, PHYSICAL SECURITY ITEMS: BLAST RESISTANT
WINDOWS, DOOR AND FRAMES AND SITE IMPROVEMENTS:
Under this work, the Contractor shall provide
constructicn of walls and windows relating to the
physical security of the building as described in
specification section 05 40 00 COLD FORMED METAL
FRAMING, 08 44 13 GLAZED ALUMINUM CURTAIN, 08 56
53 BLAST RESISTANT WINDOWS, 08 80 00 GLAZING, 11
12 00 PARKING CONTROL EQUIPMENT, 13 34 29
PREFABRICATED GUARD BOOTH and described in
drawings CS85-00G, ©S5-900, 8sS0-101, AS2-102 and
the AS5~100 Series Drawings.

C¢. ALTERNATE: All alternates for this project are add alternates and are listed
below.

Alternate No. 1-CLIN 005, BASEMENT ADDITION: ADD: Under this
Alternate, the Contractor shall build an
additional basement bay located between columns
A-B and 2-12. This addition relocates the fire
pump room with the fire equipment with water
storage tank and HVAC equipment. The areaway
tunnel is revised to be inside the building. Also
included are the additional engineering
connections required for the equipment relocation.

Drawings include GS0-005A, S5S1-101A,
$56-101A, AS1-101A, AS5-102A, AS5-117A, MHI-101A,
MH2-102A, PL1-100A, PL1-101A, FP1-101A, ELI-101A,
EP12~101A _

Alternate No. 2-CLIN 006, DEMOUNTARBLE PARTITIONS with plug and
play power preinstalled in the walls: ADD: Under
this Alternate, the Contractor shall provide
demountable partitions in lieu of drywall
partitions as indicated on drawings AS1-111A,
AS1~121A, AS7-150, AS7-151, and AS7-152. Changes
in the ceiling required for the instailation of
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demountable partitions are indicated on drawings
AS9-111A, AS9-12iA. Demountable partitions are
indicated on drawings AS$-111A, ASS-1ZI1A.
Demountable partitions are also described in
specification section 10 2ZZ 19.13.

Alternate No. 3-CLIN 007, DIGITAL LIGHTING CONTROLS integrated
with window shades: ADD: Under this Alternate,
the Contractor shall provide head end guantum
lighting control system (based on Lutron systems)
that connects to the eco dimming ballast system.
Each dimming ballast, occupancy sensor, low
voltage switching and shade control are connected,
menitored and controlled by the gquantum server.
See drawing EP7~109% and specification section Z6
09 43 NETWORK LIGHTING CONTROLS for additional
information.

ARlternate No. 4-CLIN 008, REPLACE DECORATIVE LIGHTING FIKTURES:
ADD: Change from LOUI3 POULSEN OSLO pendants to
LOUIS POULSEN PH ARTICHOKE pendants: Under this
Alternate, the Contractor shall provide light
fixture Fl9 instead of light fixture Fl7. See
drawings EL1-111, ELiI-121, EL1-131 and EP6-101.

Alternate No. 5~CLIN 009, EXTERIOR SIGN: ADD: Under this
Alternate, the Contractor shall provide a
monumental illuminated informational exterioxr
sign as described in EXTERIOR SIGN DESIGN
DEVELOPMENT PROGRAM in the project manual in the
signage section. 8ign base and conduit provided
in base bid.

Blternate No. 6~CLIN (010, INTERIOR SIGNAGE: ADD: Under this
Alternate, the Contractor shall provide room
identification signs designated by IN.03.01 and
secondary room identification signs designated by
IN.04.02 on the drawings. Locations of these
signs are indicated on drawings AS1-301, ASi-311,
AS1-321, AS1-331 and AS51~341. These signs are
described in the specifications in section 10 14
00,

Alternate No. 7-CLIN 011, SOUND MASKING SYSTEM: ADD: Under
this Alternate, the Contractor shall provide power
at a location in the telecom room for sound masking
located under the small profile access flooring.
Sound masking design and installation shall be by
a gualified vendor.

D. PHASING:

1. Phasing of construction operations for the proposed Research Office
Building is partially dependent upon the construction operations and
schedule for the Mental Health Building and Road Improvements project that
are currently underway. Construction staging for this project 1s planned
o take place in the vicinity of the ROB site with the Resident Engineers
coordinating the locations.

2. Phase 1: Democlition of existing bﬁildings and asbestcs abatement on the

ROB site may begin as scon as Mental Health Building censtruction staging
can be moved or is demobilized.
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3, Phase 2: Utility relocation and improvements will begin for the ROB site
after demolition of existing buildings.

4. Phase 3: Mine grouting can commenced and building foundations.
5. Phase 4: Building Construction.

6. There is minimum construction staging and contractor parking for the ROB
available on the RCB site. Contractor staging and material stockpiles will
be reviewed and coordinated with the Resident Engineer. '

7. There should ke minimal disruption to hospital routine during
construction of the ROB, since it is detached from the main hospital.

8. There should be minimal disruption to pedestrian and vehicular traffic
within the ROB site, because the site is at the rear of the main hospital
and most vehicular and pedestrian traffic will be handled by the new parking
garage in the front of the hospitai.

F. SITE LAYOUT: The ROB project is located in Parking Pot #7 (west of the main
VAMC building B#l). There are areas of Lot #7 that are being used by the
VA Medical Center for their on-going construction projects. The enclosed

sketch (Attachment A) designates the space in the lot.

F. INTERIOR WORK in B#1: work at the bridge connecticn to the 3FL shall be done
during off hours (evenings and/or weekends); tel/data cabling work

on the 3FL - 5FL shall be done on off hours (evenings and/or weekends).

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
A. AFTER BAWARD OF CONTRACYT, one electronic set of specifications and drawings

on CD will be furnished.

1.4 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project. _

2. The General Contractor is responsible for assuring that all
sub-contractors working on the project and their employees also comply
with these regulations. Drivers licenses for all employees shall be
submitted with safety training information.

B. Security Procedures:

Page 24 of 129



VA-101-10-RP-0130

C.

1. General Contractor’s employees shall not enter the project site without
appropriate badge. They may also be subject to inspection of their
personal effects when entering or leaving the project site.

2. For working cutside the “regular hours” as defined in the contract; The
General Contractor shall give 3 days notice to the RE s0 that arrangements
can be made. This notice is separate from any notices required for
utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission of
the RE, |

4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a pational or VAMC emergency. The General Contractor may return to the
site only with the written approval of the Resident Engineer.

Key Control:

1. The General Contractor shall provide duplicate keys and lLock combinations
to the Resident Engineer for all locked gates/project doors.

Document Control:

1. Before starting any work, the General Centractor/Sub Contractors shall
submit an electronic security memorandum describing the approach to
following goals and maintaining confidentiality of “sensitive
information”.

2. The General Contractor is responsible for safekeeping of all drawings,
project manual and other project information. This information shall
be shared only with those with a specific'need<to accomplish the project.

4. Certain documents, sketches, videos or photographs and drawings may be
marked “Law Enforcement Sensitive” or “Sensitive Unclassified”. Secure
such information in separate containers and limit the access to only those
who will need it for the project. Return the information to the Resident
Engineer upon redquest.

5. These security documents shall not be removed or transmitted from the
project site without the written approval of Resident Engineer.

6. All paper waste or electronic media such as CD’s and diskettes shall be
shredded and destroyed in a manner acceptable to the VA.

7. Notify the Resident Engineer immediately when there is a loss or

compromise of “sensitive information”.
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1.5 FIRE SAFETY
A. Applicable Publications: Fublicaticns listed below formpart of this Article
to extent referenced. Publications are referenced in text by pasic
designations only.
1. American Soclety for Testing and Materials (ASTM):
EB4-2008. ... Surface Burning Characteristics of Building

Materials

2. National Fire Protection Association (NFPA):

10-2006. ... v nnn Standard for Portable Fire Extinguishers
B30-2007. .0 Flammable and Combustible Liquids Code
SIR-2003.. . 0ivvinnnn Standard feor Fire Prevention During Welding,

Cutting and Other Hot Work
70=-2007....00.... .....Naticnal Electrical Code
241~2004. .. 0. Standard for Safeguarding Construction,
Alteration, and Demolition Cperations
3. Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CPFR 1926. Prior to start of work, prepare a plan detailing
project-specific fire safety measures, including periodic status reports,
and submit to Resident Engineer for review for compliance with contract
requirements in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT
DATA AND SAMPLES Prior to any worker for the contractor or subcontractors
beginning work, they shall underge a safety briefing provided by the general
contractor’s competent person per OSHA requirements. This briefing shall
include information on the construction limits, VAMC safety guidelines,
means of egress, break areas, work hours, locations of restrooms, etc.
Documentation shall be provided to the Resident Engineer that individuals
have undergone contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to facility
emergency services and for fire, police and cther emergency response forces
in accordance with NFPA 241.

D. Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20 feet)
exposing overall length, sseparate by 3m (10 feet).

E. Temporary Construction Partitions:
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1. Install and maintain temporary construction partitions to provide 2 hour
separations between construction areas and adjoining occupied areas.
Construct partitions of gypsum board in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Extend the
partitions through suspended ceilings to floor slab deck or rocf. Seal
joints and penetrations. At door openings, install 90 minute rated doors
if needed.

2. Install two-hour fire-rated temporary construction partitions to
maintain integrity of existing exit stalr enclosures, exit passageways,
firae~rated enclosures of hazardous areas, horizontal exits, smoke
parriers, vertical shafts and openings enclosures.

3. Close openings in smoke barriers and fire-rated construction to maintain
fire ratings. Seal penetrations with listed through-penetration firestop
materials in accordance with Section 07 84 00, FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain installations
in accordance with 2% CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for cccupied buildings, including paths
from exits to roads. Minimize disruptions. and coordinate with Resident.

H. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
Resident Engineer.

{. Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, WFPA 241
and NFPA 10.

J. Flammable and Combustible Ligquids: Store, dispense and use liguids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

K. Standpipes: Install and extend standpipes up with each flooxr in accordance
with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes subject to
freezing until weather protected.

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat
detection, and fire alarm systems, except for portions immediately under
construction, and temporarily for connections. Provide fire watch for
impairments more than 4 hours in a 24-hour period. Request interruptions
in accordance with Article, OPERATIONS AND STORAGE AREAS, and coordinate
with Resident Engineer. All existing or temporary fire protection systems
(fire alarms, sprinklers) located in construction areas shall be tested as

coordinated with the medical center. Parameters for the testing and results
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of any tests performed shall be recorded by the medical center and copies
provided to the Resident Engineser.

N. Smoke Detectors: Prevent accidental operation. Remove temporary cevers at
end of work operations each day. Coordinate with Resident Engineér.

0. Hot Work: Perform and safeguard hot work operations in accordance with NFPA
241 and NFPAE 51B. Coordinate/submit hot work permit to Resident Engineer
four hours in advance of work. Designate contractor's responsible
project-site fire prevention program manager to permit hot work. Hot work
permit forms to be provided by RE.

P. Fire Hazard Prevention and Safety Inspections: Inspect entire construction
areas weekly. Coordinate with, and report findings and corrective actions
weekly fo Resident Engineer.

Q. Smoking: Smoking is prohibited within VA buildings at all times. Contractors
are permitted to smoke in VAMC staff designated areas only.

R. Dispose of waste and debris in accordance with NFPA Z41. Remove from
buildings daily.

S. Perform other construction, alteration and demolition operations in
accordance with 2% CFR 1926.

T. If required, submit documentation to the Resident Engineer that personnel
have been trained in the fire safety aspects of working in areas with impaired
structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of materials)
on Government premises to areas authorized or approved by the Contracting
Officer. The Conﬁractor shall hold and save the Government, its officers
and agents, free and harmless from liability of any nature occasioned by
the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may
be erected by the Contractor only with the approval of the Contracting
Officer and shall be built with labor and materials furnished by the
Contractor without expense to the Government. The temporary bulldings and
utilities shall remain the property of the Contractor and shall be removed
by the Contractor at its expense upon completion of the work. Witthhe'written
consent of the Contracting Officer, the buildings and utilities may be
abandoned and need not be removed.

C. The Contractor shall, under regulations prescribed by the Resident Engineer,
use only established rcadways, or use temporary roadways constructed by the

Contractor when and as authorized by the Resident Engineer. When materials
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are transported in prosecuting the work, vehicles shall not be loaded beyond
the loading capacity recommended by the manufacturer of the vehicle orx
prescribed by any Federal, State, or local law or regulation. When it is
necessary to cross curbs or sidewalks, the Contractor shall protect them
from damage. The Contractor shall repair or pay for the repair of any damaged
curbs, sidewalks, or roads.

(FAR 52.236-10)

D. Working space and space available for storing materials shall be as shown
and determined by the Resident Engineer.

Working space and space available for storing materials shall be as shown

and determined by the Resident Engineer.

E., Workmen are subject to rules of the VA Medical Center.

F. Execute work in such a manner as to interfere as little as pdssibi@ with
work being done by others. Keep roads clear of construction materials,
debris, standing construction equipment and vehicles at all times.
Execute work so as to interfere as little as possible with normal functioning
of Medical Center as a whole, including operations of utility services, fire
protection systems and any existing equipment, and with work being done by
others. Use of equipment and tools that transmit vibrations and noises
through the building structure, are not permitted in buildings that are
occupied, during construction, jointly by patients or medical personnel,
and Contractor's personnel, except as permitted by Resident Engineer where
required by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and eguipment to immediate construction
working aréas within buildings in use by Department of Veterans Affairs
in quantities sufficient for not meore than two work days.

F. Construction Fence: Before construction cperations begin, Contractor shall
provide a chain link construction fence, 2.1lm (seven feet) minimum height,
arcund the construction area indicated on the drawings. Provide gates as
required for access with necessary hardware, including hasps and padlocks.
Fasten fence fabric to terminal posts with tension bands and torline posts
and top and bottom rails with tie wires spaced at maximum 375mm {15 inches).
Bottom of fences shall extend to 25mm (one inch) above grade. Remove the
fence when directed by Resident Engineer.

G. Utilities Services: Maintain existing utility services for Medical Center

at all times. Provide temporary facilities, labor, materials, equipment,
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connections, and utilities to assure uninterrupted services. Where
necessary to cut existing walter, steam, gases, Sewer or alr pipes, or
conduits, wires, cables, etc. of utility services or of fire protection
systems and communications systems {including telephone}, they shall be cut
and capped at suitable places where shown; or, in absénce of such indicatiocn,
where directed by Resident Engineer.

1, No utility service such as water, gas, steam, sewers or electricity, or
fire protection systems and communications systems may be interrupted
without prior approval of Resident Engineer. Electrical work shall be
accomplished with all affected circﬁits or eguipment de-energized. When
an electrical outage cannot be accomplished, work on any energized
circuits or equipment shall not commence without written approval. Refex
to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATICONS, 27 05 11 REQUIREMENTS FCR COMMUNICATIONS INSTALLATIONS
and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional reguirements.

2. Contractor shall submit a request to interrupt any such services to
Resident Engineer, in writing, 72 hours in advance of proposed
interruption. Reguest shall state reason, date, exact time of,
approximate duration of such interruption and a sketch identifying area.

3. Contractor will be advised {in writing) of approval of reguest, or of
which other date and/or time such interruption will cause least
inconvenience to operations of VA Medical Center. Interxuption time
approved may occur at other than Contractor’s normal. working hours.

4. Major interruptions of any system must be requested, in writing, at least
15 calendar days prior to the desired time and shall be performed as
directed by the Resident Englneer.

5. In case of a contract construction emergency, service will be interrupted
on approval of Resident Engineer. Such approval will be confirmed in
writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public utility
provider for new permanent service to the construction project, for such
items as water, sewer, electricity, gas or steam, payment of such fee
shall be the responsibility of the Government and not the Contractor.

. Abandoned Lines: All service lines such as wires, cables, conduits, ducts,
pipes and the like, and their hangers or supports, which are to be abandoned
but are not reguired to be entirely removed, shall be sealed, capped or

plugged. The lines shall not be capped in finished areas, put shall be removed
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and sealed, capped or plugged in ceilings, within furred spaces, in

unfinished areas, or within walls or partitions; so that they are completely

behind the finished surfaces. Coordinate with Resident Engineer.
I. To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to occupled
areas of buildings clear of construction materials, debris and standing
construction equipment and vehicles. Wherever excavation for new utility
iines cross existing roads, at least one lane must be open to traffic
at all times {(flagman are required for traffic control).

.2. Method and scheduling of reguired cutting, altering and removal of
existing roads; walks and entrances must be approved by the Resident
Engineer.

J. Coordinate the work for this contract with other construction operations
as directed by Resident Engineer. This includes the scheduling of traffic

and the use of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor ghall make a thorough
survey with the Resident Engineer areas of buildings in which alterations
occur and areas which are anticipated routes of access, and furnish a report,
signed by to the Resident Engineer. This report shall list by rooms and
spaces:

1. Existing condition and types of resilient flooring, doors, windows, walls
and other surfaces not regquired to be altered throughout affected areas.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, eguipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3, Shall note any discrepancies between drawings and existing conditions
at site.

4. shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and Resident Engineer.

B. Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of Resident
Engineer to be in such condition that their use is impossible or impracticail,
shall be furnished and/or replaced by Contractor with new items in accordance

with specifications which will be furnished by Government. Provided the
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contract work is changed by reason of this subparagraph B, the contract will

be modified accordingly, under provisions of clause entitled "DIFFERING SITE

CONDITIONS"™ {FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) .

C. Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and Resident Engineer together shall make a thorough
re-survey of the areas of buildings involved. They shall furnish a report
on conditions then existing, of resilient flooring, doors, windows, walls
and cther surfaces as compared with conditions of same as noted in first
condition survey report:

1. Re~survey report shall also list any damage caused by Contractor to such
flooring and other surfaces, despite protection measures; and, will form
basis for determining extent of repair work required of Contractor to
restore damage caused by Contractor's workmen in executing work of this
contract.

D. Protection: Provide the folleowing protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In caé@ of leaks, they shall be repaired
immediately upon discovery.

2. Temporary protection against damage for portions of existing styuctures
and grounds where work is to be deone, materials handled and equipment
moved and/or relocated.

3. Protection of interior of existing structures at all times, from damage,
dust and weather inclemency. Wherever work is performed, floor surfaces
that are to remain in place shall be adeguately protected prior to
starting work, and this protection shall be maintained intact until all
work in the area is completed.

E. Final Cleanup:

1. Upen completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction area.
This includes walls, ceil;ngs, cabinets, furniture {built-in or free
standing), partitions, flcoring, etc.

3. All new air ducts shall be cleaned prior to final inspection and new

filters installed.
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1.8 DISPOSAL AND RETENTION

Not applicable.

1.0 PROTECTION OF EXTISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENT S

A. The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which ars net to be removed and which do not unreasonably interfere
with the work required under this contract. The Contractor shall only remove
trees when specifically authorized to do so, and shall avold damaging
vegetation that will remain in place. If any limbs or branches of trees are
broken during contract performance, or by the careless operation of
equipment, or by workmen, the Contractor shall trim those limbs or branches
with a clean cut and paint the cut with a tree-pruning compound as directed
by the Contracting Cfficer.

B. The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third party,
the locations of which are made known to or should be known by the Contractor.
The Contractor shall repair any damage to those facilities, including those
that are the property of a third party, resulting from failure to comply
with the requirements of this contract or failure to exercise reasonable
care in performing the work. If the Contracter fails or refuses to repailrxr
the damage promptly, the Contracting Cfficer may have the necessary work
performed and charge the cost to the CTontractor.

(FAR 52.236-9)

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for additicnal
requirements on protecting vegetation, soills and the environment. Refer to
Articles, "Alterations", "Restoration", and "Operations and Storage Areas™
for additional instructions concerning repalr of damage to structures and

site improvements.

0. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is
included in General Conditions. A National Pollutant Discharge Elimination
System (NPDES) permit is reguired for this project. The Contractor is
considered an "operator” under the permit and has extensive responsibiiity
for compliance with permit requirements. VA will make the permit application
available at the (appropriate medical center} office. The apparent low
bidder, contracter and affected subcontractors shall furnish all

information and certifications that are required to comply with the permit
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process and permit requirements. Many of the permit requirements will be

satisfied by completing construction as shown and specified. Some

requirements involve the Contractor's method of cperations and operations

planning and the Contractor is responsible for employing best management

practices. The affected activities often include, but are not limited to

the following:

- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide regular
collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate
control of wash-waters;

- Providing protected storage areas for chemicals, paints, scolvents,
fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.10 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts, plumbing,
steam, gas, or electric work without approval of the Resident Engineer.
Existing work to be altered or extended and that is found to be defective
in any way, shall be reported to the Resident Engineer before it is disturbed.
Materials and workmanship used in restoring work, shall conform in type and
cquality to that of original existing construction, except as otherwise shown
or specified.

B. Upon completion of contract, deliver work complete and undamaged. Existing
work {walls, ceilings, partitions, floors, mechanical and electrical work,
lawns, paving, roads, walks, etc.) disturbed or removed as a result of
performing required new work, shall be patched, repaired, reinstalled, or
replaced with new work, and refinished and left in as good condition as
existed before commencing work.

C. At Contractor's own expense, Contractor shall immediately restore to service
and repair any damage caused by Contractor's workmen to existing piping and
conduits, wires, cables, etc., of utility services or of fire protection
systems and communications systems (including telephone) which are
indicated on drawings and which are not scheduled for discontinuance or
abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings or

locations of which are unknown will be covered by adjustment to contract
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time and price in accordance with clause entitled "CHANGES" (FAR 52.243-4
and VRAAR 852.236-88) and "DIFFERING STTE CONDITIONS" (FAR 52.236~-2).

1.11 PHYSICAL DATA
A. Data and information furnished or referred to below is for the Contracter's
information. The Government shall not be responsible for any interpretation
of or conclusion drawn from the dats or information by the Contractor.
1. The indications of physical conditicns on the drawings and in the
specifications are the result of site investigations by the VA's
Architect Engineer.
(FAR 52.236~-4)
3. Subsurface conditions have been developed by core borings and test pits.
Logs of subsurface exploration are shown diagrammatically on drawings.
A copy of the soil report is included in the specification.
Government does not guarantee that other materials will not be encountered
nor that proportions, conditions or character of several materizls will not
vary from those indicated by explorations. Bidders are expected to examine
gite of work and logs of borings; and, after investigation, decide for
themselves character of materials and make their bids accordingly. Upon
proper application te Department of Veterans Affairs, bidders will be
permitted to make subsurface explorations of their own at site.
1.12 PROFESSIONAL SURVEYING SERVICES
A registered professional land surveyor or registered civil engineer whose
services are retained and paid for by the Contractor shall perform services
specified herein and in other specification sections. The Contractor shall
certify that the land surveyor or civil engineer is not one who is a regular
emplovee of the Contractor, and that the land surveyor or civil engineer

has no financial interest in this contract.

©1.13 LAYOUT OF WORK

A. The Contractor shall lay out the work from established base lines and bench
marks, indicated on the drawings, and shall be responsible for all
measurements in connection with the layout. The Contractor shall furnish,
at Contractor's own expense, all stakes, templates, platforms, eguipment,
tools, materials, and labor required to lay out any part of the work. The
Contracteor shall be responsible for exeéuting the work to the lines and
grades that may be established or indicated by the Contracting Officer. The
Contractor shall also be responsible for maintaining and preserving all

stakes and other marks established by the Contracting Officer until
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authorized to remove them. If such marks are destroyed by the Contractor

or through Contractor's negligence before their removal is authorized, the

Contracting Officer may replace them and deduct the expense of the

replacement from any amounts due or to become due to the Contractor.

(FAR 52.236-17)

B. Establish and plainly mark center lines for each building and such other
lines and grades that are reasonably necessary to properly assure that
location, orientation, and elevations established for each such structure,
roads, parking lot are in accordance with lines and elevaticns shown on
contract drawings.

C. Following completion of general mass excavation and before any other
permanent work is performed, establish and plainly mark (through use of
appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work. Survey shall
include, but not be limited to, location of lines and grades of footings,
extarior walls, center lines of columns in both directions, major utilities
and elevations of floor slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered land surveyor
or registered civil engineer. Furnish such certification to the Resident
Engineer before any work (such as footings, floor slabs, columns, walls,
uwtilities and other major controlling features) is placed.

D. During progress of work, and particularly as work progresses from floor to
floor, Contractor shall have line grades and plumbness of all major form
work checked and certified by a registered land surveyor or registered civil
engineer as meeting requirements of contract drawings. Furnish such
certification to the Resident Engineer before any major ltems of concrete
work are placed. In addition, Contractor shall also furnish to the Resident
Fngineer certificates from a registersad land surveyor or registered civil
engineer that the following work is complete in every respect as reguired
by contract drawings.

1. Lines of each building and/or addition.

5. Elevations of bottoms of footings and tops of floors of each building
and/or addition.

3. Lines and elevations of sewers and of all ocutside distribution systems.

4. Lines and elevations of roads, streets and parking lots.

Page 36 of 129



VA-161-10-RP-0130

E. Whenever changes from contract drawings are made in line or grading requiring
certificates, record such changes on a reproducible drawing bearing the
registered land surveyor or registered civil engineer seal, and forward
these drawings upon ccmpletion of work to Resident Engineer.

F. The Contractor shall perform the surveying and layout work of this and other
articles and specifications in accordance with the provisions of Article
"Professional Surveying Services".

1.14 AS-BUILT DRAWINGS

A. The contractor shall maintain two full size sets of as-bullt drawings which
will be kept current during construction of the project, to include all
contract changes, modifications and clarifications.

B. All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the Resident Engiheer's review, as often as requested.

¢. Contractor shall deliver two approved completed sets of as-built drawings
to the Resident Engineer within 15 calendar days after each completed phase
and after the acceptance of the project by the Resident Engineer. Both in
hard copy and slectronically.

D. Paragraphs A, B, & C shall also apply to all shop drawings.

1.15 USE OF ROADWAYS

A. For hauling, use only established public roads and roads on Medical Center
oroperty and, when authorized by the Resident Engineer, such temporary roads
which are necessary in the performance of contract work. Temporary roads
shall be constructed by the Contractor at Contractor's expense. When
necessary to cross curbing, sidewalks, or similar construction, they must
be protected by well-constructed bridges.

B. When new permanent roads are toc be a part of this contract, Contractor may
construct them immediately for use to facilitate building operations. These
roads may be used by all who have business thereon within zone of building
cperations.

¢. When certain buildings {or parts of certain buildings) are required to be
completed in advance of general date of completion, all roads leading thereto
rust be completed and available for use at time set for completion of such

buildings or parts thereocf.
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1.16 RESIDENT ENGINEER'S FIELD OFFICE
A. The Resident Engineers currently use a trailer that has been provided by
the UD Consolidation Building #29 contractor. This contractor (ROB #30)
shall take over the rental costs associated with the trailer on August 12,
2011. The trailer shall remain in its current location near the VAMC
Emergency Entrance.
B. The Contractor shall maintain the following:
1. Electricity, hot and cold water, necessary utility services and tel/data.
2. Thermostatically controlled, centralized heating and air conditioning
system designed to maintain the temperature between 21 and 27 degrees
C {76 and 80 degrees F) with 50 percent relative humidity maintained
during the air conditioninQ season.
©. Contractor shall, for the duration of the Research Office Building #30
provide the following:
1. Satisfactory conditions in and around the field office and parking area.
Snow and ice removal, etc.
2. Maintenance of ufility services and light bulb replacement.
3. Twice weekly {(Monday and Thursday)janitoxial services and supplies
(toilet paper, soap, paper towels, garbage bags, etc.).
4. Bottled drinking'water.
D. Contractor shall provide sixz (6) new lockable four drawer file cabinets,
letter size, egual to HON 270 series, with integral drawer rails so no extra

hardware is required for hanging folders.

E. Contractor shall provide one full size drawing rack that is free standing

on casters and 10 full size drawing sticks to be used with the rack.

¥. Resident Engineer's field office and facilities shall be relocated once
after its initial installation at the Contractor's expense. Relocation
consists of moving the field office and facilities to a location within the
VA site designated by the Resident Engineer together with providing and
maintaining utilities; parking area, sanitary facilities and janitorial
service in new location until completion and final acceptance of project.

G. At the completion of all work, including the punch list, the Resident
Engineer's field office and facilities shall become the property of the
Contractor and Contractor shall remove same, including utility connections,
from the trailer back to the Medical Center utility ftie-in location. The

cite shall be restored to original condition and finished in accordance with
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contract requirements. All file cabinets provided shall beccme the property

of the Government.

1.17 TEMPORARY USE OF MECHANICAL AND KLECTRICAL EQUIPMENT
A. Use of new installed mechanical and electrical equipment to provide heat,
ventilation, plumbing, light and power will be permitted subiject to
compliance with the following provisions: '

1. Permission to use each unit or system must be given by Resident Engineer.
If the equipment is not installed and maintained in accordance with the
following provisions, the Resident Engineer will withdraw pernission for
use of the eguipment.

2. Flectrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to the
equipment and the electrical systems, i.e. transformers, relays, clrcuit
breakers, fuses, conductors, motor controllers angd their overlcad
slements shall be properly sized, coordinated and adjusted. Voltage
supplied to each item of equipment shall be verified to be correct and
it shall be determined that motors are not overloaded. The electrical
eguipment shall be thoroughly cleaned before using it and again
immediately before final inspection including vacuum cleaning and wiping
clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

4. Butomatic temperature control systems for preheat coils shall function
properly and all safety controls shall function to prevent coil freeze-up
damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced at
completion of construction and prior to testing and balancing of systenm.

6. b1l components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to prevent
corrosion internally and externally during use; and cleaned, maintained
and inspected prior to acceptance by the Government. // Beilers, pumps,
feedwater heaters and auxiliary equipment must be operated as a complete
system and be fully maintained by operating perscnnel. Boiler water must

be given complete and continuous chemical treatment. //
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B. Prior to final inspection, the equipment or parts used which show wear and
tear beyond normal, shall be replaced with identical replacements, at no
additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.18 TEMPCRARY USE OF EXISTING ELEVATORS
A. Use of existing elevators for handling building materials and Contractor's
personnel will be permitted subject to following provisions:

1. Contractor makes all arrangements with the Resident Engineer for use of
elevators. The Resident Engineer will ascertain that elevators are in
proper condition. Contractor may use service elevators in B#l for special
nonrecurring time intervals when permission is granted.

9. Centractor covers and provides maximum protection of following elevator
components:

a. Entrance jambs, heads soffits and threshold plates.
5. Entrance columns, canopy, return panels and inside surfaces of car
enclosure walls. -

¢. Finish flooring.

3. Government will accept hoisting ropes of elevator and rope of sach speed
governor if they are worn under normal operation. However, if these ropes
are damaged by action of foreign matter such as sand, lime, grit, stones,
etc., during temporary use, they shall be removed and replaced by new
heisting ropes.

4. If brake lining of elevators are excessively worn or damaged during
temporary use, they shall be removed and replaced by new brake lining.

5. All parts of main controller, starter, relay panel, selectox, etc., worn
or damaged during temporary use shall be removed and replaced with new
parts, if recommended by elevator inspector after elevator is released
by Contractor. ‘

6. Place elevator in condition equal, less normal wear, o that existing
at time it was placed in service of Contractor as approved.by’Contraéting

Officer.

1.19 TEMPORARY USE OF NEW ELEVATORS
A. The Contractor and his personnel shall be permitted use of new elevator{s)

subject to the following provisions:
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1. Contractor shall make arrangements with the Resident Engineer for use
of elevator({s). Contractor shall obtain elevator(s) for exclusive use.

5. Prior to the use of elevater{s), the Contractor shall have the elevator (5)
inspected and accepted by an ASME accredited, certified elevator safety
inspector. The acceptance report shall be submitted to the Resident
Engineer.

3. Submit to the Resident Engineer the schedule and procedures for
maintaining equipment. Indicate the day or days cof the week and total
hours required for maintenance. A report shall be supbmitted to the
Resident Engineer monthly indicating the type of maintenance conducted,
hours used, and any repairs made to the elevator{s).

4. The Contractor shall be responsible for enforcing the maintenance
procedures.

5. During temporary use of elevator(s) all repairs, equipment replacement
and cost of maintenance shall be the responsibility of the Contractor.

6. Personnel for operating elevator(s) shall not be provided by the
Department of Veterans Affairs.

7. Contractor shall cover and provide maximum protection of the entire
slevator({s) installation.

8. The Contractor shall arrange for the elevator company to perform
cperation of the elevatori{s) so that an ASME accredited, certified
elevator safety inspector can evaluate the equipment. The Contractor
shall be responsible for any costs of the slevator company.

3. All elevator{s) parts worn or damaged during temporary use shall be
removed and replaced with new parts. This shall be determined by an ASME
accredited certified elevator safety inspector after temporary use and
before acceptance by the Government. Submit report to the Resident
Fngineer for approval.

10. Elevator shall be tested as reguired by the testing section of the
elevator(s) specifications before acceptancé by the Department of

Veterans Affalrs.

1.20 TEMPORARY TOILETS

A.

Provide where direscted, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by Resident Engineer, provide suitable dry
closets where directed. Keep such places sanitary, clean and free from bugs,
and all connections and appliances connected therewith are to be removed

prior to completion of contract, and premises left perfectly clean.
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1.21 AVAILARILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as specified
in the contract. The amount to be paid by the Contractor for chargeable

electrical services shall be the prevailing rates charged to the Government.

The Contractor shall carefully conserve any utilities furnished without

charge.

The Contractor, af Contractor's expense and in a workmanlike manner

satisfactory to the Contracting Cfficer, shall install and maintain all

necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the Government,
the Contractor shall remove all the temporary connections, distribution
lines, meters, and associated paraphernalia.

Contractor shall install meters at Contractor's expense and furnish the

Resident Engineer a monthly record of the Contractor's usage of electricity

as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and

materials through dampness and cold. Use of open salananders or any temporary

heating devices which may be fire hazards or may smoke and damage finished
work, will not be permitted. Maintain minimum temperatures as specified for
various materials:

1. Obtain heat by connecting to Medical Center heating distribution system.
a. Steam is available at no cost to Contractor.

Electricity (for Construction and Testing): Furnish all temporary electric

gervices.

1. Cbtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for electricity
required for electric cranes and hoisting devices, electrical welding
devices and any electrical heating devices providing temporary heat.
®lectricity for all other uses is available at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at gach connection.
Water is available at no cost to the Contractor. Connection point to be

approved by Resident Engineer.
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2. Maintain connections, pipe, fittings and fixtures and conserve water-use
0 none is wasted. Failure to stop leakage or other wastes will be cause
for revocation (at Resident Enginser's discretion) of use of water from
Medical Center's sysltem.

G. Steam: Furnish steam system for testing required in various sections of
specifications.

i. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is avallable at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve steam-use
so none is wasted. Failure to stop leakage or other waste will be cause
for revocation {(at Resident Engineer's discretion}, of use of steam from
the Medical Center's system.

HE. Fuel: Natural and LP gas and burner fuel oil required for boiler cleaning,
normal initial boiler-burner setup and adjusting, and for performing the
specified boiler tests will be furnished by the Government. Fuel required
for prolonged boiler-burner setup, adjustments, or modifications due to
improper design oxr operation of boiler, burner, orx control devices shall
be furnished by the Contractor at Contractor's expense.

1.22 NEW TELEPHONE EQUIPMENT
The contractor shall coordinate with the work of installation of telephone
equipment by others. This work shall be completed before the building is
turned over to VA.

1.23 TESTS

A. Pre-test mechanical and electrical equipment and systems and make
corrections reguired for proper operation of such systems before requesting
final tests. Final test will not be conducted unless pre-tested.

B. Conduct final tests required in various sections cof specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, eguipment, instruments, and
forms, to conduct and record such tests.

¢. Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results for
which the system is designed. For example, air conditioning supply air is
only one part of entire system which provides comfort conditions for &
puilding. Other related components are return air, exhaust air, steam,
chilled water, refrigerant, hot water, controls and electricity, etc.

Another example of a complex which involves several components of different
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D.

disciplines is a boiler installation. Efficient and acceptable boller
operation depends upon the coordination and proper operation of fuel,
combustion air, controls, steam, feedwater, condensate and other related
components.

All related components as defined above shall be functioning when any system
component is tested. Tests shall be completed within a reasonably short
period of time during which operating and envircnmental conditions remain
reasonably constant.

Tndividual test result of any component, where required, will only be
accepted when submitted with the test results of related components and of

the entire system.

1.24 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four hard copies and four DVDs

with scanned copies each) for each separate piece of equipment shall be

delivered to the Resident Engineer coincidental with the delivery of the
equipment to the job site. Manuals shall be complete, detailed guldes for
the maintenance and operation of equipment. They shall include complete
information necessary for starting, adjusting, maintaining in continuous
operation for long periods of time and dismantling and reassembling of the
complete units and sub-assembly components. Manuals shall include an index
covering all component parts clearly cross-referenced to diagrams and
illustrations. Illustrations shall include "exploded" views showing and
identifying each separate item. Emphasis shall be placed on the use of
special tools and instruments. The function of each piece of eguipment,
component, accessory and coentroel shall be clearly and thoroughly explained.
All necessary precautions for the operation of the equipment and the reason
for esach precaution shall be clearly set forth. Manuals must reference the
exact model, style and size of the piece of equipment and system being
furnished. Manuals referencing equipment similar to but of a different
model, style, and size than that furnished will not be accepted.
Instructions: Contractor shall provide gqualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of eguipment. All such training will be at the

job site. These requirements are more specifically detailed in the various

Page 44 of 129



VA-101-10-RP-0130

technical sections. Instructions for different items of eguipment that are
component parts of a complete system, shall be given in an integrated,
progressive manner. All instructors for every piece of component eguipment
in a system shall be available until instructions for all items included
in the system have been completed. This is to assure proper instruction in
the operation of inter-related systems. All instruction periods shall be
at such times as scheduled by the Resident Engineer and shall be considered
concluded only when the Resident Engineer is satisfied in regard to complete
and thorough coverage. The Depariment of Veterans Affairs reserves the right
to request the removal of, and substitution for, any instructor who, in the
opinion of the Resident Engineer, does not demonstrate sufficient

qualifications in accordance with requirements for instructors above.

1.26 COVERNMENT~FURNISHED PROFERTY
A. The Government shall deliver to the Contractor, the Government-furnished
property as indicated.
B. Equipment furnished by Government to be installed by Contractor will be
furnished to Contractor at the Medical Center.
C. Contractor shall be prepared to receive this equipment from Government and
store or place such equipment not less than 90 days before Completion Date
of proiject.
D. Notify Resident Engineer in writing, 60 days in advance, of date on which
Contractor will be prepared to receive equipment furnished by Government .
Arrangements will then be made by the Government for delivery of equipment.
1. Immediately upon delivery of equipment, Contractor shall arrange for a
joint inspection therecof with a representative of the Government. At such
rime the Contractor shall acknowledge receipt of equipment described,
make notations, and immediately furnish the Government represantative
with a written statement as to its condition or shortages.

2. Contractor thereafter is responsible for such esquipment until such time
as acceptance of contract work is made by the Government.

E. Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed under
contract. All fittings and appliances (i.e., couplings, ells; tees, nipples,
piping, conduits, cables, and the like) necessary to make the connection

between the Government furnished equipment item and the utility stub-up
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shall be furnished and installed by the contractor at no additional cost
to the Government.
F. Completely assemble and install the Government furnished eguipment in place
ready for proper operation in accordance with specifications and drawings.
G. Furnish supervision of installation of egquipment at construction site by
gqualified factory trained techniclans regularly employed by the equipment

manufacturer.

1.26 RELOCATED/EQUIPMENT/ITEMS/

Not applicable.

1.27 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT

Not applicable.

1.28 CONSTRUCTION SIGN

A. Provide a Construction Sign where directed by the Resident Engineer. All
wood members shall be of framing lumber. Cover sign frame with 0.7 mm (24
gage) galvanized sheet steel nailed securely around edges and on all
bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or eguivalent
round posts) set 1200 mm (four feet) into ground. Set bottom of sign level
at 900 mm (three feet) above ground and secure to posts with through bolts.
Make posts full height of sign. Brace posts with 50 x 100 mm {two by four
inch) material as directed.

B. Paint all surfaces of sign and posts two coats of white gloss paint. Border
and letters shall be of black gloss paint, except project title which shall
be blue gloss paint.

Maintain sign and remove it when directed by the Resident Engineer.
Detail Drawing of construction sign showing required legend and other

characteristics of sign is shown on the drawings.

1.29 SAFETY SIGN .

A. Provide a Safety Sign where directed by Resident Engineer. Face of sign‘shail
be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100
mm (four by four inch) posts extending full height of sign and 900 mm (three
feet) into ground. Set bottom of sign level at 1200 mm (four feet) above
ground.

B. Paint ail surfaces of Safety Sign and posts with one prime coat and two coats
of white gloss paint. Letters and design shall be painted with gloss paint
of colors noted.

C. Maintain sign and remove it when directed by Resident Engineer.
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D. Detail Drawing Number 45 of safety sign showing required legend and other
characteristics of sign is shown on the drawings.

E. Post the number of accident free days on a daily basis.

1.30 CONSTRUCTION DIGITAL IMAGES
A. During the construction period through completion, furnish Department of
Veterans Affairs with 1000 views of digital images, including one color print
of each view and one Compact Disc (CD) per visit containing those views taken
on that visit. Digital views shall be taken of exterior and/or interior as
selected and directed by Resident Engineser (RE). Each view shall be taken
with a professional grade camera with minimum size of 6 megapixels (MP) and
the images will be a minimum of 2272 x 1704 pixels for the 200x250mm (8x

10 inch) prints and 2592 x 1944 pixels for the 400x300 mm {16 x 20 inch)

prints, as per these specifications:

1. Normally such images will be taken at monthly intervals. However, the
Resident Engineer may also dirsct the taking of special digital images
at any time prior to completion and acceptance of contract. If the number
of trips to the site exceeds an average of one per month ¢of the contract
performance period then an adjustment in contract price will be made in
accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR
852.236~88) of Secticn 00 72 00, GENERAL CONDITIONS.

2. Photos of the ground breaking, steel topping out and ribbon cutting shall
be part of the cost of the 1000 views.

3. In event a greater or lesser number of images than speéified above are
required by the Resident Engineer, adjustment in contract price will be
made in accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR
852.236-88).

B. Images shall be taken by a commercial photographer and must show distinctly,
at as large a scale as possible, all parts of work embraced in the picture.
C. Prints shall be made on 200 x 250 mm (8 by 10 inch) regular—-weight matte
archival grade photographic paper and produced by a process with a minimum
of 300 pixels per inch {PPI). Prints must be printed using the commercial

RA4 process {inkjet prints will not be acceptable}. Photographs shall have

200 x 200 mm (8 by 8 inch) full picture print with no margin on three sides

and a 50 mm (2 inches) margin on the bottom for pre-typed self-adhesive

identity label to be added by the contractor. It is required that the prints

are professionally processed so the quality will meet or exceed that of the
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same size print made with a film camera. Prints must be shipped flat to the
Resident Engineer.

E. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24 bit
color and no reduction in actual picture size.. Compressed size of the file
shall be no less than 80% or the original with no loss of information. File
names shall contain the date the image was taken, the Project number and
a unique sequential identifier. The CD-RCM shall also contain an index of
all the images contained therein in either a TXT or Microsoft Word format.

F. In case any set of prints are not submitted within five days of date
established by Resident Engineer for taking therecf, the Resident Engineer
may have such images/photographs taken and cost of same will be deducted
from any money due to the Contractor.

G. Interior Final Photos: After completion of all work in an area final interior
photos will be taken. The camera must allow the colors to be as close as
possible to the actual colors. View shall be taken after final completion
of work and coordinated with Resident Engineer. The images shall be printed
out and provided on a CD to the RE Office. A minimum of 50 photos shall be
provided. Prints shall be made on 8 inch by 10 inch regular weight matte
archival grade photographic paper and produced by a process with a minimum
of 300 pixels per inch. Prints must be printed using the commercial RA4
process (inkjet prints are not acceptable}. It is required that the prints

are professionally processed.

1.31 FINAL ELEVATION DIGITAL IMAGES

A. A minimum of four {(4) images of each elevation shall be taken with a minimum
6 MP camera, by & professional photographer with different settings to allow
the Resident Engineer to select the image to be printed. All images are
provided to the RE on a CD.

B. Photographs shall be taken upon completion, including landscaping. They
shall be taken on a clear sunny day to obtain sufficient detail to show depth
and to provide clear, sharp pictures. Pictures shall be 400 mm x 500 mm (16
by 20 inches}, printed on regular weight paper, matte finish archival grade
photographic paper and produced by a RA4 process from the digital image with
a minimum 300 PPI. Identifying data shall be carried on label affixed to
back of photograph without damage to photograph and shall be similar to that
provided for final construction photographs.

¢. Furnish six {6) 400 mm x 500 mm (16 by 20 inch) ¢olor prints of the following

buildings constructed under this project (elevations as selected by the RE
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from the images taken above). Photographs shall be artistically composed
showing full front elevations. ALl images shall become property of the
Government. FEach of the selected six prints shall be place in a frame with
a minimum of 2 inches of appropriate matting as a border. Provide a selection
of a minimum of 3 different frames from which the SRE will select one style
to frame all six prints. Photographs with frames shall be delivered to the
Resident Engineer in boxes suitable for shipping.
1. Research Office Building #30.

1.32 HISTORIC PRESERVATION
Where the Contractor or any of the Contractor‘s employees, prior to, or
‘during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor shall
immediately notify the Resident Engineer verbally, and then with a written

follow up.

1.33 CONSTRUCTION MEETINGS
At 2 minimum, weekly construction meetings will be held at the project site
- RE Office. Artendees shall include the REs, contractof%r’s personnel and
other entities concerned with current progress or involved in planning,
coordination or performance of future activities. All participants at the
meetings shall be familiar with the project and authorized to conclude
matters relating to the work. If the RE determines that the meetings need

£o be held more frequently, the contractor shall oblige at no cost.

1.34 EXISTING BUILDING AIR INTAKES
The existing hospital buildings have multiple AHU and air intake locations
where fresh air is brought into the buildings. The contractor must prevent
exhaust, fumes, chemical odors, dust, etc. {as a result of their work), from
entering the building. A plan of prevention (including charcoal filters,
pre-filters and changes in work hours to accommodate down time for specific
air intake locationsimust be submitted to the RE Office for approval prior

to the start of work.

1.35 MISCELLANQUS ITEMS
4. Parking ~ contractor and contractor’s employees shall make their own

arrangements for vehicle parking off-site.
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B. Contractor Communications - at all times during the performance of this

work, the contractor’s Superintendent and Project manager shall be available
via cell phone. Prior to the start of work, the contractor shall provide

the RE with emergency contact information for contractor personnel.

C. VA Owned Material and Eguipment - use of VA/government owned material

and equipment is prohibited.

D. Work Hours - Standard work hours for the VAMC are Monday - Friday, 7:00a
to 3:30p. Coordinate after hour work requests with the RE.

E. Security - contractors shall wear/display VAMC issued badges when working

within occupiled buildings.

F. Delivery of Materials - contractor shall coordinate material and

equipment deliveries to the project site. VA personnel will not receive

contractor deliveries.
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